

MONDAY, 12-15	TUESDAY, 12-16	WEDENSDAY, 12-17	THURSDAY, 12-18	FRIDAY, 12-19
	REMOVE	REMOVE	REMOVE	INSTALL
	Larson Hall Melby Hall Ytterboe Hall Hoyme Hall Rand Hall	Kildahl Hall Mohn Hall Ellingson Hall Thorson Hall New Hall	Townhouses	Townhouses
		SET IN PLACE/ HOOK	SET IN PLACE / HOOK	
		Larson Hall Ytterboe Hall	Rand Hall Hoyme Hall Thorson Hall	

MONDAY, 12-22	TUESDAY, 12-23	WEDENSDAY, 12-24	THURSDAY, 12-25	FRIDAY, 12-26
INSTALL	INSTALL	INSTALL		
New Hall Ellingson Hall	Mohn Hall Kildahl Hall	Melby	CLOSED	CLOSED

--	--	--	--	--

MONDAY, 12-29	TUESDAY, 12-30	WEDENSDAY, 12-31	THURSDAY, 1-1	FRIDAY, 1-2
REMOVE AND INSTALL				
Johnson House Porter House Rose House Wilkinson House  paperwork to remove  Swanson House Hilleboe house  Need to find: RA UNIT FLR 1 stack combo	EMO paperwork walk through testing	EMO paperwork walk through testing	CLOSED	